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Remaining Schedule

2/20/20071/9/2007Cosmic Ray Run (Run 6.9)

RS-2 DRS-1 WInstall beam pipe collar

DoneDone
Start Flammable Gas Flow & 2 man watch shifts 
(FG in Mixing House only)

RS+3 WRS+1 DAll Up Commissioning/ Cosmic Ray Run / 

DoneDoneClose rolling door

DoneDonePink Sheeting & Blue Sheeting

RS+3 WRS+3 WShutdown Concluded/Start of Physics Run

RS+1 WRS+1 WBeam in yellow ring

RS+2 WRS+2 WBeam in blue ring

DoneDoneRebuild Rolling door

RSRSRHIC Cooldown Begins

DoneDoneMove EC to IR, Move MMS full North

CompleteStart

RS+3 WRS+3 WRHIC beam conditioning



1/18/207 Weekly Planning Meeting 3

Cosmic Ray Run

• EC roll-in/MMS to run position (Done)

• Investigate N&S Muon magnet fringe field in CM area (Postponed due to 
budget concerns)

• Work permit for work in IR with flammable gas in mixing house (Done)

• Obtain permission from C-A to flow flammable gas (Done)

• HBD HV tests (Ongoing), Work permit generated

• MuID commissioning (Started)

• All up detectors/electronics shakedown. (Started)

• After HBD tests, introduce flammable gas to IR 
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New 
Detectors
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Minor Water 
Drip from Bridge
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CM Lift Table

Hinges on wing steps
Structural Analysis Done
Hinges on east end installed
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Pressure Safety 
Requirements

• Basic information for each “pressure/chamber” system (system 
name, location, description, contact person and alternate, 
responsible group) has been identified - 27 separate systems

• By end of month (1/31/07) full system information to be 
provided

• Detector side systems (all 8 Mixing house flow control racks to 
detectors) are done; Pressure side in progress. (Gas pad to 
mixing house), 9 of 19 systems done. Remaining 10 systems to 
be done next week. 

Gas Pad

(by source)

Mixing House to 
IR

Mech. Systems

(by detector?)

Documentation of 
Analysis, Design, 

Testing and 
Approvals, 

Electronics/ 
Computer 
Control
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VTX Prototype Test
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Infrastructure 
Work

In progressRun 7 prep support

In progressDoor Latch maintenance for security

Trailers DoneRoof leak repairs

CAD/RHIC PHENIX infrastucture related 
mechanical and electrical support
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Trailer Work Areas

Empty?
Trash

Junk
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Trailer Office
Space Allocation

1 2 3

4 5 6 7

8
9

10 11

12 13 14 15

16

17

18 19 20 21 22

23 24

Space Allocation
1.   Safety Engr P. Giannotti
2.   Run Coordinator/Chief Engr
3.   Documents  P. Gianotti
4.   Electrician: M. Rau
5.   Mu Tracking
6.   EMCal
7.   HBD
8.   Documents P. Gianotti
9.   Trailer Conference Area
10.  Computer Network Cage
11.  Printing & Fax
12.  PC
13.  Mu Tracking 
14.  TOF Aerogel
15.  RICH
16.  BBC
17.  TEC
18.  TOF West
19.  DAQ /Trigger
20.  DAQ
21.  DC
22.  EMCal
23.  
24.  Analysis Center
25.
26.  Storage
27.  Ladies’ Bathroom
28.  Men’s Bathroom
29.  Storage

25

26
292827
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This Week/
Next Week

• HBD, TOF W, RXNP, MPC N electronics 
commissioning

• PHENIX Procedure review continued
• CM Lift table wing hinges
• Trailer offices
• Pre-engineered lift analysis for MuID collars
• Pressure systems reports
• Cosmic Ray Run support
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Looking Ahead

What’s up for this year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger design
• VTX/FVTX design 
• NCC design
• MuTr upgrade
• Infrastructure improvements 
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New Business

Get your requests in early 
for shutdown 2007 work
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


